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RE: 

Dear Mr. Slaten, 

Requet for Extension, Industrial Area IM/IRA 

Colorado Department 
of Pubhc Health 
and Ennronmmt 

The Colorado Department of Public Health and Environment, Hazardous Materials and Waste Management Division 
(the Division), and the United States Environmental Protection Agency, Region VIII, have considered your extension 
request for the remaining milestones of the Industrial Area IMARA and are granting DOE a portion o f  the total time 
requested. As detailed below, the agenda recognize that good cause exists to justify a three month schedule extension. 

Two factors were presented in your July 1, 1994 letter (94-DOE-07297) as necessitating an extension: inclusion of the 
spill control milestone from the April 15, 1994 Senior Executive Committee resolution of the Pond Water IWIRA 
dispute, and additional technical work which "had broader programmatic implications". 

Severai points o f  clarification related to the spill c~ntrol milestone appear warranted. The SEC resolution statement said 
"DOE will develop and propose au IAG milestons for spill control within three months". Nowhere in the resolution 
statement did the SEC designate the Industrial Area IMlIRA to carry this milestone; that decision was strictly internal. 
The three month period stipulated in the resolution statement has now came to a close. Though not specifically stated in 
your letter, the agencia are Willing to consider your extension request a proposal for an LAG milestone pursuant to the 
SEC resolution statement. Early in May, a detailed schedule for the revision of the Dmft Proposed M R A  was 
informally delivered to the agencies by DOWEG&G project managers and outlinbd nseding only seven weeks for "Pond 
MAR4 Inclusion", It is also worth remembering that the purpose of this milwtone came from the Pond Water IWIRA 
m a means to discontinue the routine us4 of the interior ponds for spill control. Your letter refers to the milestone as 
"Sewage Treatment Tank Upgrade". We remind DOE not to lose sight of the original intent of the milestone. 

We fmd DOE'S claim of requiring 8fl additional four months to address items of technical. natur? insupportable. The 
same schedule re femd in the above paragraph cstitnated neediag only eight weeks for "IM/IRA Technical Work". 
This work was to OCCUT simultaumusly with the inclusion of the spill control milestone. The agencies submitted our 
comments on the Dmft Proposed IM/IRA in early April; DOE has already had three months to resolve these issues. Until 
our receipt o f  your extension r#lucst, we w m  not awarc of DOE's wessmcnt of these details. In fact, we were advised 
a month ago that agency comments were already resolved. 

As a result, we have found that the three months required by the SEC to develop and propose the spill control milestone 
to be the appropriate extension to the Industrial Area IMIIRA. This extra three month period should also be adequate to 
concurrently address those items of additional technical work. Using our August 10, 1993 Correspondence as the schedule 
baseline, we are adding thrw months to those milestones to reset the remaining schedule as follows: 

Milestone Previous Due Date New Due Date 
Submit DraR Responsiveness Summary 8/2/94 1 1/2/94 
Submit Final Responsiveness Summary 8/23/94 
Submit Final Decision Document 8/23/94 

1 1 /23/94 
1 1 123194 
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Submittal of the Draft RS should occur at the same. time as the closure of the 60 day public comment period; the 
schedule then allows three weeks to review public comments and incorporate them into the final document. In order to 
close public comment an 11/2/94, the Final Proposed IWIRA needs to be released to the public no later than 9/2/94. The 
agencies also require 10 working days to review the Final Proposed document prior to public release to ensure our 
CommentS on the Draft Proposed document have been incorporated. 

If  you have any questions regarding these matters, please call Dave Norbury at 692-3415 or Bill Fraser at 294-1081. 

Sincerely, 

Joe hchieffelin, G t - L e a d e r  
Rocky Fiats IAG Unit 
Hazardous Waste Control Program 

cc: Bill Fraser, €PA 
Regina Sarter, DOE 

Laura Perrault, AGO 
Steve Tarlton, RFPU 

__.G 

Martin Hestmark, Manager - 
Rocky Flats Project 
Environmental Protection Agency 


